

CHANGE ORDER #1

Date of Issuance: 5/29/2026
 Owner: Brazos County Road & Bridge
 Contractor: Solid Bridge Construction
 Project: Harris Lane Bridge Scour

Owner's Contract No.: CIP 25-583
 Engineer's Project No.: 619044

The Contract is modified as follows upon execution of this Change Order:
 Description: Deductive change order removing unused line items from the project.

Bid Item No.:	Description	Quantity	Bid Unit	Bid Price	Total
417	Contingency	-1	LS	\$15,000.00	-\$15,000.00
Change Order Total Decrease					-\$15,000.00

CHANGE IN CONTRACT PRICE

CHANGE IN CONTRACT ITEMS FOR HARRIS LANE

Original Contract Price: <u>\$329,606.00</u>	Original Contract Times: <u>30 Days</u> Substantial Completion: <u>05/20/2026</u> Ready for Final Payment: <u>06/19/2026</u>
Change from previously approved Change Order : N/A: <u>\$0.00</u>	Change from previously approved Change Orders : <u>0 days</u> Substantial Completion: <u>05/20/2026</u> Ready for Final Payment: <u>06/19/2026</u>
Contract Price prior to this Change Order: <u>\$329,606.00</u>	Contract Times prior to this Change Order: <u>7 days</u> Substantial Completion: <u>05/27/2026</u> Ready for Final Payment: <u>06/26/2026</u>
Decrease of this Change Order: <u>-\$15,000.00</u>	Change of this Change Order: Days: <u>0 days</u> Substantial Completion: <u>05/27/2026</u> Ready for Final Payment: <u>06/26/2026</u>
Contractor Price incorporating this Change Order: <u>\$314,606.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>05/27/2026</u> Ready for Final Payment: <u>06/26/2026</u>

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Title: _____
 Date: _____

ACCEPTED:
 By: Travis J Hanus
 Contractor (Authorized Signature)
 Title: Vice President
 Date: 6/1/2026

RECOMMENDED: Mason Kwiatkowski
 By: _____
 Title: Mason Kwiatkowski PE

Date: 5/29/2026

[Handwritten Signature]
6/2/26