


CHANGE ORDER #1


Date of Issuance: 6/2/2026
 Owner: Brazos County Road & Bridge
 Contractor: Solid Bridge Construction
 Project: Fickey Road (North) Bridge Scour

Owner's Contract No.: CIP 25-583
 Engineer's Project No.: 619052


The Contract is modified as follows upon execution of this Change Order:
 Description: Deductive change order removing unused line items from the project.

Bid Item No.:	Description	Quantity	Bid Unit	Bid Price	Total
814	6" concrete slope paving, including cement sand, related items and appurtenances, complete in place	-25	SY	\$170.00	-\$4,250.00
819	4" Thick Concrete Mow Strip (Guardrail), (GF(31)MS-19), including related items and appurtenances, complete in place	-19	SY	\$115.00	-\$2,185.00
821	Contingency	-1	LS	\$20,000.00	-\$20,000.00
Change Order Total Decrease					-\$26,435.00

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT ITEMS FOR FICKEY ROAD (NORTH)	
Original Contract Price: <u>\$434,603.00</u>		Original Contract Times: <u>78 Days</u> Substantial Completion: <u>6/16/2026</u> Ready for Final Payment: <u>7/16/2026</u>	
Change from previously approved Change Order : <u>N/A</u> <u>\$0.00</u>		Change from previously approved Change Orders : <u>0 days</u> Substantial Completion: <u>6/16/2026</u> Ready for Final Payment: <u>7/16/2026</u>	
Contract Price prior to this Change Order: <u>\$434,603.00</u>		Contract Times prior to this Change Order: <u>11 days</u> Substantial Completion: <u>06/27/2026</u> Ready for Final Payment: <u>07/27/2026</u>	
Decrease of this Change Order: <u>-\$26,435.00</u>		Change of this Change Order: Days: <u>-38 days</u> Substantial Completion: <u>05/20/2026</u> Ready for Final Payment: <u>06/19/2026</u>	
Contractor Price incorporating this Change Order: <u>\$408,168.00</u>		Contract Times with all approved Change Orders: Substantial Completion: <u>05/27/2026</u> Ready for Final Payment: <u>06/26/2026</u>	
APPROVED: By: _____ Owner (Authorized Signature) Title: _____ Date: _____		ACCEPTED:  By: _____ Contractor (Authorized Signature) Title: Travis Hanus - Vice President Date: <u>6/3/2026</u>	

RECOMMENDED: 
 By: _____
 Title: Mason Kwiatkowski PE

Date: 6/2/2026

 6/3/26